
State of California Department of Transportation Page 1
06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-MON-1-7.5/7.7

05-MON-1-11.7/43.1

05-MON-1-28.0/28.4

05-MON-1-46.8/46.8

05-MON-1-67.9/0

05-MON-28-28.6/28.6

Fed Aid

20.20.201

130

HA23

201130

20.20

201130

Pgm Code

REPAIR STORM DAMAGE LOCATIONS IN

MONTEREY COUNTY ON HIGHWAY 1 AT

VARIOUS LOCATIONS STABILIZE ACTIVE

ROCKFALL REPAIR FAILED CULVERT

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM WILLOW CREEK TO CASTRO

CANYON

IN MONTEREY COUNTY NEAR LUCIA FROM

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE

HWY 1 AT THE BIG SUR LODGE BIG SUR

PARK CAMPGROUNDS

IN MONTEREY COUNTY ABOUT 14 MILES

SOUTH OF CARMEL AT MALPASO CREEK

BRIDGE

DIR'S ORDER EMERGENCY F.A  MON CNTY

NEAR LUCIA @ .1 MILE NORTH OF THEBIG

CREEK BRIDGE. INSTALL TRAFFIC

CONTROL,TEMP K RAIL AND TEM

Description 

STABILIZE ACTIVE ROCKFALL RPAIR

CULVERT

SEAL BRIDGE DECK, JNT SEALS, PAINT

CONSTRUCT VIADUCT

PLACE ROCK SLOPE PROTECTION

REPAIR SPALLED CONCRETE

1 WAY TRAFFIC CONTROL, TEMP K

RAIL/SLOP ST

Type Of Work

JOHN MADONNA CONSTRUCTION CO.,

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

GRANITE CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

JOHN MADONNA CONSTRUCTION CO

INC

Contractor

SAN LUIS OBISPO, CA 93403

IRVINE  CA 92614

LIVERMORE  CA 94550

WATSONVILLE CA 95077

TEMPE  AZ 85282

SAN LUIS OBISPO, CA  93403

SILVA, RICK

TYLER LAVERING

WILSON, JENNIFER

TYLER LAVERING

RICK SILVA

Resident
Engineer

(805)927-4559

(831)375-1621

 

(831)669-8928

(831)375-1621

(805)927-4559

 $985,000

 $816,026

 $3,878,561

 $910,000

 $1,043,993

 $577,500

Bid + CCOs

 $961,091

 $0

 $0

 $227,488

 $1,110,745

 $575,146

Comp To  date

 $0

 $0

 $0

 $12,002

 $0

 $0

This Month

12/20/14

04/21/15

05/13/15

01/25/10

05/02/14

12/16/13

Awarded

12/20/14

05/08/15

06/10/15

01/25/10

05/23/14

12/16/13

Approved

06/22/15

12/31/15

09/25/15

08/24/15

Est Comp

 98%

 0%

 0%

 67%

 58%

 55%

%Time

 98%

 0%

 0%

 25%

 96%

 99%

% Work 

 

 

 

SUSPENDED

 

 

Message

05-1G0504

05-1C9404

05-1F8904

05-0S9404

05-1A8904

05-1A9804

Contract 

  

  

STP-P001-(591)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 5310

1792 KAISER AVENUE

550 GREENVILLE RD

PO BOX 720

1310 W. 23RD STREET

PO BOX 5310

775 ARLINGTON ST

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 SALINAS HWY

775 ARLINGTON ST

CAMBRIA, CA 93428

MONTEREY, CA 93950

PRUNEDALE, CA 93907

MONTEREY, CA 93940

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-MON-68-19.2/0

05-MON-101-21.9/87

05-MON-101-49.8/55.3

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

Fed Aid

HB1

HA22

20.20.201

130

HE11

Pgm Code

PROJECT LOCATED ALONG ROUTE 68 NEAR

SALINAS IN MONTEREY COUNTY AT

HITCHCOCK ROAD

IN MONTEREY COUNTY AT VARIOUS

LOCATION FROM SAN ARDO  UNDERCROSSING

TO ALISAL ROAD  UNDERCROSSING

IN MONTEREY COUNTY IN AND NEAR

GREENFIELD FROM LAGOMARSINO AVENUE TO

0.7 MILE SOUTH OF HUDSON ROAD

SOLEDAD PRISON OVERCROSSING BRIDGE

#44-116REMOVE UNSOUND CONCRETE;

STRAIGHTEN/REPLACDAMAGED TENSIONS

BARS; REPLACE BROKEN STIRRUPS

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.6 MILE SOUTH TO 0.2

MILE NORTH OF AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY AND SAN BENITO COUNTIES

NEAR PRUNDALE AT VARIOUS LOCATIONS

FROM 0.4 MILE SOUTH OF DUNBARTO IN

ROAD (NORTH) TO CANNON R

Description 

INSTALL TRAFFIC SIGNAL

SEAL BRIDGE DECK

PAVEMENT PRESERVATION (CAP M)

REMOVE UNSOUND CONCRETE

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT INTERCHANGE

Type Of Work

GRANITE ROCK COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PAPICH CONSTRUCTION CO INC

AMERICAN CIVIL CONSTRUCTORS

WEST, INC

BORTOLUSSI & WATKIN INC

GCC/MCM, A JV

Contractor

SAN JOSE  CA 95136

IRVINE  CA 92614

PISMO BEACH  CA 93448

BENICIA, CA  94510

SAN RAFAEL CA 94901

WATSONVILLE CA 950775085

TYLER LAVERING

FARSHAD KESHAVARZI

LAVERING, TYLER

JENNIFER WILSON

JENNIFER WILSON

Resident
Engineer

(831)375-1621

(831)375-1621

(831)235-3120

(831)375-1621

(805)471-2103

(805)471-2103

 $660,693

 $913,961

 $4,882,488

 $585,000

 $501,084

 $42,626,142

Bid + CCOs

 $0

 $0

 $3,713,376

 $276,154

 $491,650

 $40,799,110

Comp To  date

 $0

 $0

 $1,214,119

 $0

 $0

 $1,339,858

This Month

05/18/15

04/15/15

09/15/14

01/31/13

02/28/12

09/27/12

Awarded

06/11/15

05/01/15

09/30/14

01/31/13

03/22/12

11/06/12

Approved

06/24/15

04/05/13

10/14/15

04/04/16

Est Comp

 0%

 0%

 94%

 100%

 0%

 72%

%Time

 0%

 0%

 72%

 100%

 0%

 95%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

05-0T2704

05-1C9304

05-1A7304

05-1C6404

05-349514

05-315804

Contract 

HSNH-P068-(023)E

  

NHP-Q101-(254)E

  

  

NH-P101-(   )

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

120 GRANITE ROCK WAY

1792 KAISER AVENUE

PO BOX 2210

3701 MALLARD DR

77 LARKSPUR STREET

P O BOX 50085

1529 SALINAS HWY

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

RD

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

PRUNEDALE,CA 93907

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-SB-1-49.9/0

05-SB-1-/0

05-SB-101-.3/7.5

05-SB-101-10.0/10.6

05-SB-101-12.9/14

05-SB-101-14.2/0

Fed Aid

HB71

HB71

HA25

HM

HA25

HA21

Pgm Code

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

_________________________________

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA FROM SAN YSIDRO RD OC

TO OLIVE MILL RD OC

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM GARDEN STREET

UNDERCROSSING TO MISSION CREEK BRIDGE

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT CASTILLO STREET U.C.

Description 

CONSTRUCT CURB RAMPS AND SIDEWALKS

CURB RAMPS/SIDEWALKS/MODIFY SIGNAL

RESTORE HIGHWAY PLANTING

SLAB REPLACEMENT

HIGHWAY PLANTING REHABILITATION

COLD PLANE, INSTALL CONCRETE PAVERS

Type Of Work

DESERT CONCEPTS CONSTRUCTION,

INC.

DREAMBUILDER

AMERICA WEST LANDSCAPE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPIESS CONSTRUCTION CO INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

PALM DESERT  CA 92211

PLACENTIA  CA 92870

CHINO CA 91710

IRVINE  CA 92614

SANTA MARIA CA 93457

IRVINE CA 92614

MURDOCK, KEVIN

KLINE, JASON

CURTIS JOHNSON, R.E.

JASON KLINE

CURTIS JOHNSON

CURTIS JOHNSON

Resident
Engineer

(805)441-8439

(805)692-6820

(805)748-5218

(805)692-6820

(805)692-6862

(805)692-6862

 $1,020,855

 $352,265

 $1,753,944

 $1,004,763

 $795,299

 $783,232

Bid + CCOs

 $321,459

 $315,575

 $1,634,620

 $251,298

 $682,520

 $0

Comp To  date

 $111,062

 $0

 $0

 $245,902

 $4,680

 $0

This Month

12/15/14

11/04/14

08/31/09

02/23/15

06/10/13

05/19/15

Awarded

01/08/15

11/24/14

09/15/09

03/23/15

06/27/13

06/09/15

Approved

08/31/15

06/15/15

10/24/13

06/24/15

11/18/16

09/04/15

Est Comp

 55%

 100%

 0%

 91%

 100%

 0%

%Time

 31%

 100%

 0%

 25%

 86%

 0%

% Work 

 

COMPLETED

PLANT EST

SATIS

 

OVER RUN

 

Message

05-0R8304

05-0S0304

05-462504

05-1F8404

05-1C4304

05-1F6104

Contract 

NHP-000C-(381)E

STP-X083-(018)E

ACNH-Q101-(143)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

77770 COUNTRY CLUB DR, STE D

1324 E LAWSON LN

15086 LA PALMA DRIVE

1792 KAISER AVENUE

P O BOX 2849

1792 KAISER AVENUE

2053 PREISKER LANE,

SUITE E

35 S LA PATERA LANE

STE E

22 N. MILPAS ST., STE

H

35 S.PATERA LANE

SUITE E

35 S. LA PATERA LANE

STE E

35 S PATERA LN SUITE

E

SANTA MARIA, CA 93454

GOLETA, CA 93117

SANTA BARBARA CA 93103

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

Accepted

06/15/15

Location
Storm Water
Plan



State of California Department of Transportation Page 4
06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-SB-101-21.0/27.1

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-83.2/83.8

05-SB-101-84.1/90.9

05-SB-166-25.5/34.9

Fed Aid

HA22

HA22

HE11

HM1

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA FROM MARIA YGNACIO CREEK

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL

OAKS OVERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST TO 0.7 MILE WEST

OF FAIRVIEW AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.3 MILE SOUTH TO 0.3 MILE

NORTH OF CATHEDRAL OAKS ROAD

OVERCROSSING

ON ROUTE 101 IN SANTA BARBARA COUNTY

FROM 0.9 MILE NORTH OF CLARK AVENUE

OVERCROSSING TO 0.7 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.1 MILE SOUTH OF

SOUTH SANTA MARIA U.C. TO 0.1 MILE

NORTH OF NORTH SANTA MAR

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES, ABOUT 17 MILES  EAST OF

SANTA MARIA, FROM ALISOS CREEK BRIDGE

TO CUYAMA RIVER BRIDG

Description 

PAVEMENT PRESERVATION (CAP M)

UPGRADE DRAINAGE CULVERTS

PERFORM HIGHWAY PLANTING

IRRIGATION,PLANTING,EROSION CONTROL

RHMA (BWC-GG)

RUBBERIZED HMA OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

FLATIRON WEST INC

SPIESS CONSTRUCTION CO INC

EMPIRE LANDSCAPING INC.

PAPICH CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA BARBAA  CA 93160

SAN MARCOS CA 92078

SANTA MARIA CA 93457

DAVIS CA 95617

PISMO BEACH  CA 93448

WATSONVILLE  CA 95076

JASON KLINE

MICHAEL MORTENSEN

CURTIS JOHNSON, R.E.

LEW, MIKE

STIMSON, PATRICK

BRADBURY, JAKE

Resident
Engineer

(805)692-6820

(805)692-6759

(805)748-5218

(805)348-3105

(805)748-6733

(805)441-0080

 $9,422,361

 $17,558,816

 $788,762

 $501,048

 $3,526,791

 $2,703,336

Bid + CCOs

 $0

 $9,644,974

 $773,604

 $430,715

 $3,488,221

 $1,802,856

Comp To  date

 $0

 $492,606

 $2,106

 $2,400

 $0

 $1,524,520

This Month

05/12/15

11/21/13

10/26/11

10/25/13

05/02/14

03/17/14

Awarded

06/10/15

12/12/13

11/08/11

11/15/13

05/23/14

03/27/14

Approved

04/30/17

07/06/15

04/18/17

02/24/15

08/07/15

Est Comp

 0%

 35%

 0%

 0%

 97%

 45%

%Time

 0%

 55%

 0%

 0%

 98%

 66%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

05-1A7204

05-0G0704

05-0M14V4

05-463814

05-1A3904

05-1A4604

Contract 

NHP-Q101-(262)E

NH-Q101-(233)E

  

  

NHP-Q101-(241)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

PO BOX 6744

1770 LA COSTA MEADOWS DRIVE

PO BOX 2849

P O BOX 35

PO BOX 2210

P.O. BOX 50085

35 S PATERA LN. SUITE

E

35 S. LA PATERA LANE

STE E

22 N. MILPAS ST., STE

G

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

GOLETA, CA 93117

GOLETA, CA 93117

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-SB-166-55.1/70.6

05-SB-246-12.3/16.7

05-SBT-25-18.8/19.5

05-SBT-25-38.2/44.2

05-SBT-101-.7/.7

05-SCR-0-/0

Fed Aid

HE13

HB1

 

20.202011

30

20.20.201

130

Pgm Code

IN SANTA BARBARA AND SAN LUIS OBISPO

IN AND NEAR NEW CUYAMA AND CUYAMA

FROM 3.1 MILES EAST OF COTTONWOOD

CANYON ROAD TO 0.7 MILE E

ON ROUTE 246 IN SANTA BARBARA COUNTY

NEAR LOMPOC, FROM CEBADA  CANYON ROAD

TO HAPGOOD ROAD

_______________________________

_______

ON ROUTE 25 IN SAN BENITO COUNTY

ABOUT 32 MILES SOUTH OF HOLLISTER

FROM 0.8 MILE NORTH OF SAN BENITO

LATERAL TO 2 MILES SOUTH OF R

IN SAN BENITO COUNTY NEAR TRES PINOS

FROM 0.2 MILE SOUTH OF  CIENEGA ROAD

TO 0.4 MILE NORTH OF BOLADO ROAD

SAN BENITO CNTY NEAR PRUNEDALE, SB

HWY 101@ .2 MILE NORTH OF COLE RD.

REMOVE APPROX 13000CY OF

ROCKERY/SLIDE MATERIAL, FLATTENSLOP

IN SCR, SBT, MON, SLO & SB AT VARIOUS

LOCATIONS, UPGRADE IRRIGATION

CONTROLLERS,PLACE MULCH, REPAIR WATER

LEAKS & UPGRADE INTERIOR

Description 

OVERLAY WITH OPEN GRADED RHMA

PASSING LANES AND OPERATIONAL

CURVE CORRECTION

COLD IN-PLACE RECYCLING, HMA TYPE A

INSTALL EROSION CONTROL & LANDSCAPE

UPGRADE,REPAIR AT VARIOUS LOCATIONS

Type Of Work

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO. INC.

JOHN MADONNA CONSTRUCTION CO.,

INC.

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

Contractor

SANTA BARBAA  CA 93160

PISMO BEACH  CA 93448

SAN LUIS OBISPO  CA 93403

SAN JOSE  CA 95136

WATSONVILLE, CA 95076

PERRIS, CA  92572

BRADBURY, JAKE

LEW, MIKE

BEACH, KATIE

WILSON, JENNIFER

GARCIA, SANTIAGO

Resident
Engineer

(805)441-0080

(805)348-3105

(831)455-5707

 

(831)663-8965

(831)455-5466

 $3,107,091

 $14,930,001

 $2,096,489

 $2,689,970

 $1,080,000

 $1,684,526

Bid + CCOs

 $82,754

 $59,512

 $316,580

 $0

 $745,322

 $488,759

Comp To  date

 $82,754

 $54,112

 $275,804

 $0

 $0

 $0

This Month

04/28/15

02/27/15

11/19/14

05/14/15

01/22/13

02/21/14

Awarded

05/19/15

03/26/15

12/18/14

06/09/15

01/22/13

03/26/14

Approved

01/29/17

12/15/15

10/14/15

08/13/16

Est Comp

 22%

 1%

 17%

 0%

 100%

 52%

%Time

 3%

 0%

 15%

 0%

 69%

 29%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

05-1A3304

05-0C6404

05-0T6404

05-1F8504

05-1A9304

05-1F2104

Contract 

STP-P166-(032)E

  

HSST-P025-(030)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 6744

PO BOX 2210

P.O. BOX 5310

120 GRANITE ROCK WAY

585 WEST BEACH ST

PO BOX 429

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

140 DUBOIS ST, STE E

8115 PRUNEDALE NORTH

RD

8115 PRUNEDALE NORTH

RD.

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-SCR-0-/0

05-SCR-1-20.2/37.4

05-SCR-1-29.4/34.8

05-SCR-1-31.6/36.3

05-SCR-9-3.8/18.7

05-SCR-17-9.4/10.1

Fed Aid

HA22

20.20.201

130

HB1

Pgm Code

CONSTRUCTION ON STATE HIGHWAY IN

MONTEREY, SAN LUIS OBISPO, SANTA

BARARA, AND SANTA CRUZ COUNTIES AT

VARIOUS LOCATIONS

NEAR SANTA CRUZ FROM 0.1 MILE NORTH

OF WESTERN DRIVE TO SAN MATEO COUNTY

LINE

IN SANTA CRUZ COUNTY FROM DAVENPORT

TO WADDELL CREEK. REPLACE AND REPAIR

FAILED DRAINAGE SYSTEM IN MULTIPLE

LOCATIONS

IN SANTA CRUZ COUNTY NEAR  DAVENPORT

AT SCOTT CREEK BRIDGE AND WADDELL

CREEK BRIDGE

IN SANTA CRUZ COUNTY AT AND NEAR

BOULDER CREEK AT VARIOUS LOCATIONS

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD

TO 0.2 MILE NORTH OF MCG

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.3 MILES NORTH OF

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH

OF GLENNWOOD DRIVE

Description 

VISTA POINT REHABILITATION

PAVEMENT PRESERVATION

REPLACE FAILED CULVERTS

REPAIR CONCRETE SPALL, SCOUR MONITR

POLLUTION SOURCE CONTROL

SHOULDER WIDENING/SOIL NAIL WALL

Type Of Work

RSB GROUP, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

BUGLER CONSTRUCTION

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

LAKE FOREST  CA 92630

SANTA CLARA  CA 95054

WATSONVILLE, CA  95076

PLEASANTON  CA 94588

SAN JOSE  CA 95136

SAN JOSE  CA 95136

NORRIS, AMY

PAT DUSSELL

DUSSELL, PATRICK

BEACH, KATIE

ROMAN, BERTHA

Resident
Engineer

(805)226-9217

(831)427-4706

(831)427-4706

 

(831)455-5707

(831)427-4706

 $699,985

 $9,976,229

 $266,000

 $694,531

 $2,054,088

 $3,223,120

Bid + CCOs

 $0

 $2,165,612

 $0

 $0

 $802,859

 $3,013,412

Comp To  date

 $0

 $2,140,962

 $0

 $0

 $369,076

 $228,153

This Month

03/27/15

11/20/14

03/09/15

06/09/15

09/30/14

04/10/14

Awarded

04/10/15

12/10/14

03/09/15

06/23/15

10/21/14

04/30/14

Approved

03/11/16

11/18/15

05/23/15

09/12/16

07/15/15

Est Comp

 0%

 19%

 0%

 0%

 63%

 93%

%Time

 0%

 22%

 0%

 0%

 39%

 92%

% Work 

 

SUSPENDED

 

 

 

 

Message

05-0T5004

05-1C8604

05-1F1204

05-1F3604

05-0Q5904

05-1C1804

Contract 

STP-000C-(382)E

STP-P001-(587)E

  

  

STP-S009-(020)E

HSNH-P017-(108)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

20331 LAKE FOREST DR SUITE C1

715 COMSTOCK STREET

585 WEST BEACH ST

4847 HOPYARD RD.SUITE 4 NO.39

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

3230 RIVERSIDE

AVENUE, #130

140 DUBOIS ST, STE E

140 DUBOIS ST STE E

140 DUBOIS ST, STE E

140 DUBOIS ST., STE E

PASO ROBLES, CA 93446

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-152-.3/2

05-SCR-152-2.0/8.3

05-SLO-1-36.7/39.6

05-SLO-1-73.7/74

05-SLO-46-4.3/7.6

05-SLO-46-37.6/40.4

Fed Aid

HA21

HB4N

HA23

HM

HE14

Pgm Code

IN SANTA CRUZ COUNTY IN AND NEAR

WATSONVILLE FROM 1/152 SEPARATION TO

HOLOHAN ROAD

IN SANTA CRUZ COUNTY NEAR

WATSONVILLE FROM HOLOHAN ROAD TO

SANTA CLARA COUNTY LINE

IN SAN LUIS OBISPO COUNTY NEAR

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH

OCEAN AVENUE TO 0.8 MILE SOUTH OF

VILLA CREEK ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 19

MILES NORTH OF SAN SIMEON FROM 0.7

MILE TO 1.0 MILE NORTH OF RAGGED

POINT VIADUCT

IN SAN LUIS OBISPO COUNTY ABOUT 6.5

MILES EAST OF CAMBRIA FROM 0.9 MILE

EAST OF GREEN VALLEY ROAD TO 6.8

MILES WEST OF SANTA ROSA 

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.5 MILE EAST OF  GENESEO

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE

Description 

SLURRY SEAL EXISTING ROADBED

RHMA OVERLAY

TEARTHWORK, PAVING, EROSION CONTROL

CONSTRUCT SOLDIER PILE WALL WITH

FENCE REPAIR

LANDSCAPE MITIGATION

Type Of Work

VSS INTERNATIONAL, INC.

O'GRADY PAVING INC

PACIFIC RESTORATION GROUP INC

JOHN MADONNA CONSTRUCTION CO.,

INC.

FERREIRA CONSTRUCTION CO,,

INC.

PACIFIC RESTORATION GROUP,

INC.

Contractor

WEST SACRAMENTO  CA 95691

MOUNTAIN VIEW  CA 94043

PERRIS CA 92572

SAN LUIS OBISPO  CA 93403

CHINO CA 91710

PERRIS  CA 92572

KATIE BEACH

FARSHAD KESHAVARZI

NORRIS, AMY

RICK SILVA

MIKEL, KARL

MIKEL, KARL

Resident
Engineer

(805)471-2108

(831)375-1242

(805)542-4765

(805)927-4559

(805)226-9217

(805)440-7630

 $850,095

 $1,487,409

 $1,301,683

 $9,536,642

 $391,581

 $1,031,449

Bid + CCOs

 $815,320

 $1,374,241

 $1,223,027

 $1,392,238

 $0

 $542,284

Comp To  date

 $815,320

 $97,766

 $2,700

 $55,268

 $0

 $97,393

This Month

03/13/15

04/28/14

10/22/12

12/24/14

04/03/15

10/09/14

Awarded

03/26/15

05/23/14

12/03/12

01/08/15

04/20/15

11/14/14

Approved

07/17/15

06/24/15

05/11/16

08/29/16

07/07/15

Est Comp

 52%

 93%

 73%

 11%

 0%

 90%

%Time

 93%

 88%

 94%

 15%

 0%

 63%

% Work 

 

SUSPENDED

 

 

 

 

Message

05-1F8804

05-1A3804

05-0N4004

05-1A7004

05-1F8704

05-330764

Contract 

  

  

ACST-P001-(570)E

STP-19A5-(004)E

  

NHP-P046-(050)E

  

  

  P0-01 5-(0E)

--()

  

--()

  

  

--()

  

  

  

  

  

WPCP

  

  

  

3785 CHANNEL DR.

2513 WYANDOTTE ST.

P O BOX 429

P.O. BOX 5310

15188 VISTA DEL RIO AVE

PO BOX 429

140 DUBOIS STREET STE

E

1529 SALINAS HWY

4485 VACHELL LANE

775 ARLINGTON ST

102 S. WHITLEY DRIVE

102 S. WHITLEY

GARDENS DR.

SANTA CRUZ, CA 95060

MONTEREY, CA 93940

SAN LUIS OBISPO CA 93401

CAMBRIA CA 93428

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-40.7/46.3

05-SLO-58-20.0/0

05-SLO-101-21.6/23.9

05-SLO-101-32.3/35.6

05-SLO-101-37.7/0

05-SLO-101-45.3/45.7

Fed Aid

HE13

HA22

HB4N

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

ON ROUTE 58 IN SAN LUIS OBISPO COUNTY

NEAR SANTA MARGARITA AT 1 MILE WEST

OF SHELL CREEK ROAD

ON ROUTE 101 BETWEEN SAN LUIS OBISPO

CREEK BRIDGE NO 49-14 AND 0.3 MILES

SOUTH OF SANTA FE UNDERCROSSING NO.

49-115

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM 1.2 MILES NORTH OF

RESERVOIR CANYON ROAD TO CUESTA

OVERHEAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA AT ROUTE 58 SB OFF-RAMP

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO FROM 0.5 MILE NORTH OF

CURBARIL AVENUE TO ATASCADERO CREEK

BRIDGE

Description 

CONVERT TO 4-LANE EXPRESSWAY

REPLACE CULVERT

PAVEMENT PRESERVATION

RESURFACE PAVEMENT W WEARING COURSE

REALIGN OFF RAMP

HIGHWAY PLANTING,INSTALL IRRIGATION

Type Of Work

PAPICH CONSTRUCTION COMPANY

INC

AMERICA PACIFIC CONSTRUCTION

CALPORTLAND CONSTRUCTION

TELFER HIGHWAY TECHNOLOGIES

SOUZA CONSTRUCTION INC

CLEAN CUT LANDSCAPE

Contractor

PISMO BEACH, CA 93448

BREA CA 92821

SANTA MARIA  CA 93456

MCCLELLAN  CA 95652

SAN LUIS OBISPO  CA 93403

CLOVIS CA 93619

TIM LANG

SILVA, RICK

DE ANDA, ANTHONY

DE ANDA, ANTHONY

NORRIS, AMY

NORRIS, AMY

Resident
Engineer

(805)748-5513

(805)226-8279

(805)226-9217

(805)542-4765

(805)226-9217

(805)542-4765

 $35,245,920

 $215,110

 $3,057,552

 $3,125,575

 $327,073

 $565,825

Bid + CCOs

 $27,343,155

 $197,162

 $2,655,389

 $0

 $303,534

 $421,117

Comp To  date

 $1,103,714

 $0

 $63,049

 $0

 $0

 $0

This Month

05/18/12

03/10/14

06/17/14

04/24/15

01/30/15

11/09/11

Awarded

06/12/12

04/04/14

07/08/14

05/08/15

02/18/15

12/02/11

Approved

09/25/15

08/14/15

09/09/15

06/10/15

10/20/15

Est Comp

 90%

 71%

 46%

 0%

 100%

 0%

%Time

 76%

 91%

 86%

 0%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

PLANT EST

SATIS

Message

05-330774

05-1A0904

05-0S7904

05-1F7804

05-1C8004

05-402824

Contract 

  

STP-P058-(116)E

NHP-Q101-(244)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

WPCP

PO BOX 2210

201 LAUREL AVE SUITE 13

P.O. BOX 1280

4522 PARKER AVE BLDG700 STE35

P.O. BOX 3810

8406 N ARMSTRONG AVE

102 WHITLEY GARDENS

DRIVE

3230 RIVERSIDE AVE,

#130

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

3230 RIVERSIDE

AVENUE, #130

4485 VACHELL LN

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

Accepted

06/10/15

Location
Storm Water
Plan
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05District

 $10,335,324 $111,442,878 $199,586,525

05-SLO-227-.1/10.3

Fed Aid
Pgm Code

IN SAN LUIS OBISPO CO ON RTE 227 FM

THE N END OF E CORRAL DE PIEDRA

CREEK BR TO 0.4 MI N OF BUCKLEY RD

(SOUTHERN LIMIT OF THE CIT

Description 

RHMA GAP GRADED & GUARDRAIL WORK

Type Of Work

CALPORTLAND CONSTRUCTION

Contractor

SANTA MARIA  CA 93456

Resident
Engineer

 

 $1,356,664

Bid + CCOs

 $0

Comp To  date

 $0

This Month

05/12/15

Awarded

06/09/15

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

05-1F9404

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

P.O. BOX 1280

Accepted

Location
Storm Water
Plan



05-1G0504

05-1C9404

05-1F8904

05-0S9404

05-1A8904

05-1A9804

05-0T2704

05-1A7304

05-1C6404

05-349514

05-315804

05-1C9304

05-0R8304

05-0S0304

05-462504

05-1F8404

05-1C4304

05-1A7204

05-0G0704

05-0M14V4

05-463814

05-1A3904

Contract

05-MON-1-7.5/7.7

05-MON-1-11.7/43.1

05-MON-1-28.0/28.4

05-MON-1-46.8/46.8

05-MON-1-67.9/0

05-MON-28-28.6/28.6

05-MON-68-19.2/0

05-MON-101-49.8/55.3

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

05-MON-101-21.9/87

05-SB-1-49.9/0

05-SB-1-/0

05-SB-101-.3/7.5

05-SB-101-10.0/10.6

05-SB-101-12.9/14

05-SB-101-21.0/27.1

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-83.2/83.8

05-SB-101-84.1/90.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-1F6104

05-1A3304

05-1A4604

05-0C6404

05-0T6404

05-1F8504

05-1A9304

05-1F2104

05-0T5004

05-1C8604

05-1F1204

05-1F3604

05-0Q5904

05-1C1804

05-1A3804

05-1F8804

05-1A7004

05-0N4004

05-330764

05-330774

05-1F8704

05-1A0904

Contract

05-SB-101-14.2/0

05-SB-166-55.1/70.6

05-SB-166-25.5/34.9

05-SB-246-12.3/16.7

05-SBT-25-18.8/19.5

05-SBT-25-38.2/44.2

05-SBT-101-.7/.7

05-SCR-0-/0

05-SCR-0-/0

05-SCR-1-20.2/37.4

05-SCR-1-29.4/34.8

05-SCR-1-31.6/36.3

05-SCR-9-3.8/18.7

05-SCR-17-9.4/10.1

05-SCR-152-2.0/8.3

05-SCR-152-.3/2

05-SLO-1-73.7/74

05-SLO-1-36.7/39.6

05-SLO-46-37.6/40.4

05-SLO-46-40.7/46.3

05-SLO-46-4.3/7.6

05-SLO-58-20.0/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-1F7804

05-1C8004

05-402824

05-0S7904

05-1F9404

Contract

05-SLO-101-32.3/35.6

05-SLO-101-37.7/0

05-SLO-101-45.3/45.7

05-SLO-101-21.6/23.9

05-SLO-227-.1/10.3

Cnty Rt Pm

8

8

8

8

9

Page
Statement of Ongoing Contracts - Index

05

District

 $679,338

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $199,586,525  $111,442,878

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $61,938,901

 $31,121,654

 $77,604,173

 $28,921,797

 Bid + CCO

 $52,078,704

 $6,179,227

 $39,134,227

 $14,050,720

 Work Comp

District Total:

Work completed this Period:  $679,338

-F-

-S-

-SH-


	05

